
	   	   	  	  	  	   	  
	  

	  

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
	  
 

PROJECT OVERVIEW	  

The	  Benning	  Stoddert	  Community	  Center	  Modernization	  will	   include	   renovation	  of	   the	  existing	  Community	  Center	  
and	  construction	  of	  a	  new,	  single	  story	  addition	  to	  the	  building.	  	  The	  modernization	  will	  include	  multi-‐purpose	  activity	  
rooms,	  a	  demonstration	  kitchen,	  a	  computer	  room,	  fitness	  area,	  lounge	  area,	  storage,	  locker	  rooms,	  restrooms,	  and	  a	  
high-‐school	  competition	  sized	  gymnasium.	  	  
	  
Various	  exterior	  site	  amenities,	  new	  walkways,	  new	  landscaping	  and	  a	  reconfigured	  parking	  area	  will	  be	  included	  in	  
the	  project.	  	  The	  sustainability	  goals	  of	  the	  project	  include	  strategies	  to	  remediate	  storm	  water	  run-‐off	  and	  certifying	  
the	  project	  to	  LEED	  –	  SILVER	  certification.	  
	  
The	  Project	  Budget	  is	  $6,750,000.	  
 

PROJECT AND COMMUNITY UPDATES  
The	  next	  community	  update	  meeting	  is	  scheduled	  for	  October	  6,	  2015	  at	  6:30PM	  at	  Benning	  Stoddert	  Community	  
Center.	  	  
	  

DESIGN ACTIVITIES	  

The	   design	   team	   (architects)	   has	   completed	   the	   permit	   documents,	   which	   have	   been	   submitted	   to	   the	   DC	  
Department	  of	  Consumer	  Affairs	  (DCRA)	  for	  their	  review	  and	  approval.	  	  
 
CONSTRUCTION MANAGER UPDATE	  

MCN	  Build	  is	  the	  selected	  construction	  team	  and	  they	  have	  been	  an	  integral	  part	  of	  ensuring	  that	  the	  project	  is	  within	  
budget.	   DGS	   anticipate	   the	   existing	   community	   center	  will	   close	   this	   fall	   to	   prep	   the	   site	   for	   construction,	  with	   a	  
targeted	  construction	  start	  date	  in	  November	  2015.	  	  
	  
As	   discussed	   in	   previous	   community	  meetings,	   DGS	  &	  DPR	  will	   work	  with	  MCN	   to	   develop	   a	   plan	   for	   community	  
engagement	   regarding	   possible	   jobs	   opportunities	   for	   residents	   to	   work	   on	   the	   project.	   	   The	   community	   job	  
engagement	  will	  commence,	  as	  we	  get	  closer	  to	  the	  start	  of	  construction.	  	  
	  
There	   is	   also	   a	   new	   DGS	   project	   manager	   assigned	   to	   this	   project	   and	   his	   name	   is	   Shahrokh	   Ghahramani.	   	   Mr.	  
Ghahramani	  will	  be	  introduced	  to	  the	  community	  at	  the	  October	  6	  meeting.	  	  
	  

DPR / DGS ACTIVITIES	  
DPR	  has	  been	  working	  with	  the	  WTEF	  with	  regard	  to	  a	  new	  playground	  for	  the	  project.	  	  Once	  funding	  is	  identified,	  the	  
playground	  will	  be	  completed	  as	  a	  separate	  project	  from	  the	  recreation	  center	  modernization.	  
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